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The Board of Visitors approved a $3.5 million blanket planning project in November 2015 for 
various Athletics facilities improvements including an expansion and refurbishment to Rector Field 
House to support softball, track, and field throwing events.  Planning and design work for Rector 
Field House is progressing with improvements to the restrooms, fire suppression, mechanical 
systems, and roof of the existing building and approximately 44,000 gross square feet of new 
construction for two building additions.   
 
The project schedule includes an occupancy of date of February 2018 for a portion of the facility to 
meet the Athletics’ program obligation to host the Atlantic Coast Conference Indoor Track and 
Field Championships.  The occupancy date for the remainder of the project is scheduled for fall 
2018.  At its August 2016 meeting, the Board of Visitors approved a $2.4 million early site package 
as part of a two-phase implementation plan to ensure a timely occupancy of the project.  The 
implementation plan is on track for entering phase two, a construction package for the remainder 
of the project, in January 2017.  This timing will ensure a February 2018 occupancy of the field 
throwing events area, entrance, and restrooms which are necessary to host the event.    
 
At this time Athletics and the university are requesting authorization to move forward with a 
construction contract to complete the project.  The total project budget for Rector Field House 
Improvements is $18.6 million inclusive of the $2.6 million for planning work and the $2.4 million 
early site package previously authorized. The supplemental budget to complete the Rector Field 
House improvements project is $13.6 million. 
 
As with all self-supporting projects, the university has developed a financing plan to support the 
entire $18.6 million of costs inclusive of the supplemental $13.6 million necessary to complete the 
project.  This funding plan calls for the use of Athletics self-generated revenue with internal 
financing by the university to amortize payments.  With the scope, schedule, cost, and funding plan 
established, the university is ready to move forward with a construction contract to complete the 
Rector Field House Improvements project. 
 
Under the 2006 Management Agreement between the Commonwealth of Virginia and the 
university, the Board of Visitors has the authority to approve the budget, size, scope, and overall 
funding of nongeneral fund capital outlay projects.  This request is for approval of a $13.6 million 
supplement authorization for construction of the Rector Field House Improvements project.   



RESOLUTION ON CAPITAL PROJECT FOR  
CONSTRUCTION OF RECTOR FIELD HOUSE IMPROVEMENTS 

 
 
 

WHEREAS, an Athletics master plan has identified improvements for the softball program, track 
program, and field throwing events program as top priorities; and, 
 
WHEREAS, plans and specifications have been development to expand and improve Rector Field 
House to meet the needs and expectations of players and coaches; and,  
 
WHEREAS, the scope of the project includes approximately 44,000 gross square feet of building 
additions to Rector Field House and improvements to the existing facility including improvements 
to the roof, restrooms, fire suppression, and mechanical systems; and,   
 
WHEREAS, the schedule calls for occupancy of the field events throwing area in February 2018 to 
host the Atlantic Coast Conference Indoor Track and Field Championships; and, 
 
WHEREAS, the project implementation plan calls for building construction start in January 2017 to 
meet a February 2018 occupancy; and,   
 
WHEREAS, the total project budget is $18.6 million inclusive of previously authorized and funded 
planning work ($2.6 million) and an early site package ($2.4 million); and, 
 
WHEREAS, the university has worked conjointly with Athletics to develop a 100 percent 
nongeneral fund resource plan to support the entire $18.6 million of project costs inclusive of the 
$13.6 million of supplemental funding to complete the project; and, 
 
WHEREAS, under the 2006 Management Agreement between the Commonwealth of Virginia and 
the university, the Board of Visitors has authority to approve the budget, size, scope, debt 
issuance, and overall funding of nongeneral funded major capital outlay projects; and, 
 
NOW, THEREFORE BE IT RESOLVED, that the university be authorized to move forward with a 
$13.6 million supplement to complete the Rector Field House Improvements project and a not-to-
exceed total project cost of $18.6 million. 
 
 
 
 
 
 
 
 
 
 
RECOMMENDATION: 
 
That the resolution authorizing Virginia Tech to move forward with the construction of Rector Field 
House Improvement project be approved.  
 
November 7, 2016 


