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CapitalBudgetRequest
Construct Classroom Building Supplement

Agency Virginia Polytechnic Institute and State University (208)

Project Code 17995

Project Type New Construction

Biennium 20142016

Budget Round Amended Bill

Request Origin Previously Approved

Building Name

Project Location Roanoke Area

Facility/Campus Blacksburg Main Campus

Source of Request  Agency Request

Building Function Higher Education Instruction  100% E&G

Infrastructure Element Classroom

Contains significant technology costs? No

Contains significant energy costs? No

Agency Description

This request is for a supplement for the Construct Classroom Building project, project number 20817995, authorized for design in Chapter 3, 
item C39.05 and for construction in Chapter 806, item C39.40. The total project budget is $40.85 million as approved by the SixPack on 
November 8, 2013. This request is for $1.7 million of supplement funding to cover anticipated final market pricing for the approved scope of work. 
The amount is under the 105 percent threshold for supplement funding at an amount of approximately 4.6 percent of the authorized budget. 

Justification

Request Justification: 
On November 8, 2013, the SixPack issued a funding authorization of $40.85 million for the total project budget based on the Department of 
General Services preliminary design cost review. In accordance with the state’s new capital outlay process, $37.2 million was infused into the 
project ($40.85 million  $3.642 million FF&E = $37.2 million). The project has continued to proceed to complete construction drawings and 
obtain bids for construction services for the authorized scope.  
 
Final bids to obtain market construction pricing are due late July 2014. Prior testing of the market by the construction manager and A/E firm 
showed total costs of approximately $42.5 million. The project has undergone extensive value engineering reducing millions of dollars, and the 
university has worked collaboratively with the Department of General Services in this effort. The university has also worked closely with the 
Department of Planning and Budget on contingency plans for potential overruns. If bids confirm market pricing results in the total project budget 
exceeding $40.85 million for the authorized scope, the university requests supplemental funding from the state, within five percent of the 
authorized funding less the FF&E line. The amount expected for a potential supplement is $1.7 million based on prebid market tests. 
 
 
Funding Plan: 
The program for the Classroom Building is 100 percent Educational and General instruction. Thus, the supplemental funding plan calls for 
General Fund support.  
 

Alternatives Considered

 

Costing Methodology

 



Project Costs 

Capacity 

Other Costs 

Phase Year Fund Subobject Requested Amount

Supplemental Funding 2015 0100  General Fund 2322  Construction, Buildings $1,700,000

Total $1,700,000

Cost Type Total Project Costs Requested Funding DGS Rec

Acquisition Cost $0 $0 $0

Building & Builtin Equipment $1,700,000 $1,700,000 $0

Sitework & Utility Construction $0 $0 $0

Construction Cost Total $1,700,000 $1,700,000 $0

Design & related Services from Other Costs tab $0 $0 $0

Inspection & Testing Services from Other Costs tab $0 $0 $0

Project Management & Other Costs from Other Costs tab $0 $0 $0

Furnishings & Movable Equipment $0 $0 $0

Construction Contingency $0 $0 $0

Total Project Cost $1,700,000 $1,700,000 $0

Cost Type Unit of Measure Units Cost Per Unit

Acquisition Cost 0 $0

Construction Cost 0 $0

Total Project Cost 0 $0

Cost Type Total Project Costs RequestedFunding DGS Rec

Design & Related Service Items

A/E Basic Services

A/E Reimbursables

Specialty Consultants (Food Service, Acoustics, etc.)

CM Design Phase Services

Subsurface Investigations (Geotech, Soil Borings)

Land Survey

Archeological Survey

Hazmat Survey & Design

Value Engineering Services

Cost Estimating Services

Other Design & Related Services

Design & Related Services Total

Inspection & Testing Service Items

Project Inspection Services (inhouse or consultant)

Project Testing Services (conc., steel, roofing, etc.)

Inspection & Testing Services Total

Project Management & Other Cost Items

Project Management (inhouse or consultant)

Work By Owner

BCOM Services

Advertisements

Printing & Reproduction



Operating and Maintenance Costs (Agency) 

Supporting Documents 

Workflow History 

Moving & Relocation Expenses

Data & Voice Communications

Signage

Demolition

Hazardous Material Abatement

Utility Connection Fees

Utility Relocations

Commissioning

Miscellaneous Other Costs

Project Management & Other Costs Total

Cost Type FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

GF Dollars $0 $0 $0 $0 $0 $0

NGF Dollars $0 $0 $0 $0 $0 $0

GF Positions 0.00 0.00 0.00 0.00 0.00 0.00

NGF Positions 0.00 0.00 0.00 0.00 0.00 0.00

GF Transfer $0 $0 $0 $0 $0 $0

GF Revenue $0 $0 $0 $0 $0 $0

Layoffs 0 0 0 0 0 0

Planned start date of new O&M costs (if different than the beginning of the fiscal year):

File Name File Size Uploaded 
By

Upload Date Comment

20817995 Chapter 806 Funding Report 
11.8.2013.PDF

177,861 Rob Mann 6/30/2014 Classroom Building  Six Pack/BCOM Funding Report 
11.2.2013

BITS20817995000RevHECO2_6214.pdf 3,395,788 Rob Mann 6/30/2014 Classroom Building 17995 Revised HECO2
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Rob Mann 06/30/2014 09:52 AM 06/30/2014 09:52 AM Enter Capital Budget Request

Rob Mann 06/30/2014 09:52 AM 06/30/2014 10:06 AM Continue Drafting

Rob Mann 06/30/2014 10:16 AM 06/30/2014 10:19 AM Agency Review Step 1
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Rob Mann 06/30/2014 11:26 AM 06/30/2014 11:27 AM Ready for DPB Submission
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