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The authorization for the Student Wellness Improvements project includes a total budget of 
$58 million with a scope to renovate War Memorial Hall and Schiffert Health Center in 
McComas Hall.    
 

A Guaranteed Maximum Price proposal was received in March 2020 that was 125 percent of 
the authorized $58 million project budget.  The cost overrun was considered to be a result of 
early pandemic labor and supply chain risks combined with a saturated regional construction 
market.  As the university was entering the pandemic and working to manage the impacts and 
uncertainties of students and employees being remote for an unknown future period, the 
university put the project on hold.   
 
The project was on hold for nearly a year as the university worked to position this and several 
other projects in its portfolio for construction contracts.  Meanwhile, the university worked with 
the A/E team and the Division of Student Affairs on solutions as the pandemic persisted 
disrupting the construction market and driving prices continually higher.  A consensus solution 
was reached in March 2022 to remove certain scope elements and to infuse a $12 million 
supplement to preserve the core services of the program for students.  The resulting project 
will renovate War Memorial Hall to enhance recreation and wellness services and will renovate 
the head-house for academic uses.  The renovation of Schiffert Health Center in McComas 
Hall is removed from the scope to control costs and because the program had made alternative 
arrangements for student health services during the pandemic.   
 
The revised total project budget request is $70 million including $54.5 million for construction 
services.  The budget request is based on pricing estimates from three sources obtained in 
February 2022 that were reconciled to a variance of 2.5 percent and then escalated for a July 
2022 construction contract pricing.   
 
The funding plan for the $70 million budget includes $26.2 million of cash earmarked for the 
project and $43.8 million of debt serviced by Student Health and Recreational Sports 
auxiliaries’ revenues, student fees, and an internal lease for the School of Education program. 
Any additional cash designated for the project and accumulated prior to the issuance of 
permanent debt would be used directly for project costs and to lower the estimated total debt 
issuance.  
 
Under the 2006 Management Agreement between the Commonwealth of Virginia and the 
university, the Board of Visitors has the authority to approve the budget, size, scope, debt 
issuance, and overall funding of nongeneral fund capital outlay projects, including capital 
leases. This request is for a $12 million supplement to adjust the total authorization for the 
Student Wellness Improvements project to $70 million to complete a renovation of War 
Memorial Hall.  



RESOLUTION FOR A CAPITAL PROJECT TO SUPPLEMENT  
THE STUDENT WELLNESS IMPROVEMENTS AUTHORIZATION 

 
 

WHEREAS, The Student Wellness Improvements project authorization includes a total budget 
of $58 million with a scope to renovate War Memorial Hall and Schiffert Health Center in 
McComas Hall; and, 
 
WHEREAS, the project schedule originally called for entering the construction market in early 
2020; and, 
 
WHEREAS, the impacts of COVID-19 on the construction industry drove costs substantially 
higher than the project authorization and caused delays; and, 
 
WHEREAS, the university developed a solution to preserve the core services of the program 
for students; and, 
 
WHEREAS, the solution includes a renovation of War Memorial Hall to enhance recreation and 
wellness services and will renovate the head-house for academic uses; and, 
 
WHEREAS, the estimated total cost to deliver the project is $70 million including design, 
construction, and equipment; and, 
 
WHEREAS, the university has developed an entirely nongeneral fund resource plan sufficient 
to support the $70 million of project costs; and, 
 
WHEREAS, under the 2006 Management Agreement between the Commonwealth of Virginia 
and the university, the university has the authority to issue bonds, notes or other obligations 
that do not constitute State tax supported debt; and, 
 
WHEREAS, under the 2006 Management Agreement between the Commonwealth of Virginia 
and the university, the Board of Visitors has authority to approve the budget, size, scope, debt 
issuance, and overall funding of nongeneral funded capital outlay projects; 
 
NOW, THEREFORE, BE IT RESOLVED, that the university be authorized to supplement and 
complete the Student Wellness Improvements project and to secure temporary short-term 
financing through any borrowing mechanism that prior to such borrowing has been approved 
by the Board, as applicable, in an aggregate principal amount not to exceed the $70 million 
authorized project budget, plus related issuance costs and financing expenses. 
 
 
 
 
RECOMMENDATION: 
 
That the resolution authorizing Virginia Tech to complete the Student Wellness Improvements 
project be approved.  
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