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Agency Description

Executive Summary: 
 
Virginia Tech has developed an exciting academic program to meet the demands of commercial and government organizations seeking 
students with strong skills and training in data analytics and related quantitative methods. By listening to the call from employers for specific 
needs, the University has brought together key academic programs in science, engineering, mathematics, business, and international affairs to 
create a new program known as Data Analytics and Decision Sciences. 
 
The goal of Data Analytics and Decision Sciences (DADS) is to advance the capability of translating the exponentially growing and unorganized 
sea change of data into decisions across multiple traditional disciplines sought by commercial and government organizations. 
 
To advance this initiative, the University is expanding its faculty lines and is organizing faculty in new and unique ways that create powerful 
partnerships not available in traditional college and departmental arrangements. To implement the vision for this program, the University 
requires new space to house the additional faculty and to teach the growing number of students seeking training in data and decision sciences.  
 
The University has developed a multipart facility solution to support the space needs for the Data Analytics and Decision Sciences program. The 
solution is called the Global, Business, and Data Analytics Complex. The solution includes the four components listed below and reflects a 
unique partnership of private donors, the Commonwealth of Virginia, auxiliary enterprises, and selfgenerated revenue to fund the facilities.  
 
1) Data Analytics and Decision Sciences Building (this request):  
 120,000 gross square feet undergraduate instruction classrooms, laboratories, and faculty offices 
 $75 million of General Fund support 
 
2) New College of Business Building:  
 104,000 gross square feet of undergraduate and graduate instruction classrooms and laboratories, and faculty offices, 
 Entirely nongeneral fund support to be authorized by the University’s Board of Visitors under restructuring authority, 
 $75 million of private support, 
 
3) Two residential buildings with livinglearning communities focused on business, decision sciences, and international affairs:  
 700 new residential beds 
 Entirely nongeneral fund support to be authorized by the University’s Board of Visitors under restructuring authority, 
 $84 million of auxiliary enterprise revenues, and 
 
4) International Affairs Building:  
 30,000 gross square feet of conference and seminar rooms, student team space, instruction spaces, and offices 
 Entirely nongeneral fund support to be authorized by the University’s Board of Visitors under restructuring authority, 
 $21 million of nongeneral fund selfgenerated revenue, 
 



 
The facilities will be designed as a system with the intent to be implemented in phases as funding becomes available. The four buildings will be 
located proximal to each creating a data analytics and decision sciences precinct and adjacent to existing buildings of the College of 
Engineering and the College of Science. 
 
 
Project Description: 
 
This request and project description is for the Data Analytics and Decision Sciences Building component of the multipart facility complex. The 
building would be located in the north academic region of campus and would contain 120,000 gross square feet to provide extensive 
instructional spaces and student project spaces bringing together students and faculty from multiple colleges. 
 
The building will include 32 large classrooms, 8 large data processing class laboratories, 19 student–team project spaces and conference 
spaces, and 106 shared faculty office spaces. The entire program breakdown is shown on the attached “Program Chart”. 
 
The DADS building will have access to the intense computing power needed to handle vast amounts of data, stateoftheart data visualization 
space, flexible classrooms spaces supporting multiple modes of instructional delivery, and support spaces where teams of students and faculty 
can explore and develop solutions for the unending stream of dataheavy problems. The spaces will include features for training students in the 
art of communicating with data, improving the judgment and decision making of individuals, groups, and organizations, and incorporates an 
emphasis on translating databased information into actual problem resolution.  
 
The envisioned building is three to four stories tall, clad in a combination of Hokie Stone, precast concrete panels and trim, and a combination of 
curtain wall glazing and punched opening windows.  
 
The project scope, site development, and building configuration shall be consistent with the 2017 master plan update and include universal 
accessibility design principles as appropriate. The proposed building is expected to provide a strong connection to the site including 
landscaping for outdoor classroom sections. 

Justification

Program Description: 
 
The Data Analytics and Decision Sciences (DADS) initiative is a specific response to the growing market demand, in virtually all areas of 
employment, for graduates with strong training in data analytic and related quantitative methods. Dataspecific job categories include Data 
Scientist, Data Engineer, Analytics Manager, Database Administrator, Statistician, Information Security Analyst, Mathematician, Software 
Engineer, and Computer Systems Analyst. While job categories like Data Scientist are too new to be included in the current Bureau of Labor 
Statistics demand projections, the occupational group that holds datatype jobs is projected to grow between 11 and 34 percent by 2024. 
 
The Data Analytics and Decision Sciences program will prepare students to be literate consumers of data, to use data science methods and 
techniques to enrich work in their disciplines and across disciplinary boundaries, and to meet the employment demand for data analytic training.  
 
Based on calls of demand from commercial and government organizations for graduates with data analytics training, the University has grouped 
five initial subthemes in the Data Analytics and Decision Sciences initiative:  
 
 Healthcare analytics: analytics of population health, precision medicine, and health decisionmaking.  
 
 Infrastructure analytics: data as it relates to, and revolutionizes, the way we interact with the natural and the built environment.  
 
 Financial resilience analytics: financial analysis, econometrics, statistics, and largescale computation to generate predictive information about 
financial policies and programs.  
 
 Security analytics: application of modern statistical, algorithmic, and computer science methods to defense and national security data and 
problems.  
 
 Social analytics: datadriven, evidencebased, research to inform policy decisionmaking and improve health, wellbeing, and quality of life.  
 
More generally, quantitative expertise, especially as emphasized in the Data Analytics and Decision Sciences curricula, lies at the heart of STEM
related employment. Highlights from the recent Department of Commerce report on STEM employment include: 
 
• There were 9.0 million STEM workers in the United States in 2015. About 6.1 percent of all workers are in STEM occupations, up from 5.5 
percent just five years earlier. 
 
• Employment in STEM occupations grew much faster than employment in nonSTEM occupations over the last decade (24.4 percent versus 4.0 
percent, respectively) and they are projected to grow by 8.9 percent from 2014 to 2024, compared to 6.4 percent growth for nonSTEM 
occupations. 
 
• STEM workers command higher wages, earning 29 percent more than their nonSTEM counterparts in 2015.  
 
• Nearly threequarters of STEM workers have at least a college degree, compared to just over onethird of nonSTEM workers. 
 



• A STEM degree holder can expect an earnings premium of 12 percent over nonSTEM degree holders, holding all other factors constant.  
 
In 2014, Virginia Tech launched a new, Data Analytics and Decision Sciences (DADS)centered degree program in Computational Modeling and 
Data Analytics. This rapidly growing program, with primary support from the Departments of Statistics, Computer Science, and Mathematics, has 
grown to 350 majors in just two years. To ensure the benefits of data analytic skills are available to all students, regardless of major or 
discipline, the University is developing a foundational course sequence that will provide basic data competency to every student at Virginia Tech. 
Further, a flexible DADSbased minor that can be pursued by students in virtually every major is in development. As these programs grow, they 
will be built upon to provide professional certifications and degrees targeted to the National Capitol Region, with distance delivery based in the 
new DADS building. With the DADS program, Virginia Tech intends to produce datasavvy graduates that will be increasingly demanded across 
the employment spectrum.  
 
The Data Analytics and Decision Sciences building is one piece of the University’s plan to construct a complex of buildings, known as the Global, 
Business, and Analytics Complex, that will include the new home of the Pamplin College of Business, two 350bed livinglearning residential 
communities, and an International Affairs building as a center for global study.  
 
The residential component also includes space to support the Data Analytics and Decision Sciences initiative, with its emphasis on international 
affairs, and the Pamplin College of Business. These livinglearning communities will play a significant role in enhancing the educational 
experience for students in the DADS Destination initiative. The University has developed nongeneral fund financing plans in its auxiliary 
enterprise system to support the residential facilities component of this vision.  
 
The Pamplin College program would be housed in a 104,000 gross square foot building and include the Department of Marketing, Department 
of Management, Department of Hospitality and Tourism Management, Department of Finance, Department of Business Information Technology, 
and Department of Accounting and Information Systems. The University is raising private support for this building, and the project will be entirely 
nongeneral fund supported. 
 
The International Affairs Building would contain 30,000 gross square feet of conference and seminar rooms, student team space, instruction 
spaces, and offices. The University will use selfgenerated nongeneral fund revenues from International Affairs operations activities to fund the 
building; thus, the project will be entirely nongeneral fund supported.  
 
Taken together, the Global, Business, and Analytics Complex represents a unique opportunity to create synergy through colocation of programs 
that are an essential part of the modern economic system. This symbiosis will result in new ideas and their eventual implementation in the 
marketplace. No field is growing faster than the application of big data analysis. The DADS facility will provide training in real world data mining 
and report generation; tools that will allow students to become adept in providing the information required for informed decision making. This 
facility is unlike any currently existing on the Virginia Tech Campus and will pave the way for the creation of a new generation of global 
entrepreneurs. 
 
The University’s strategic plan includes the following principle strategies that this important project will help to achieve: 
• Ensuring competency in data analysis and computational methods as a component of general education for all students. 
• Increasing the number of our programs recognized as among the best internationally 
• Developing an appropriate infrastructure for elearning. 
• Developing an appropriate infrastructure for high performance computing. 
• Emphasizing translational research and scholarship. 
• Maintaining growth in research expenditures toward a target of $680 million by 2018. 
• Increasing graduate enrollment toward a target of 10,000 students across all campuses. 
• Creating meaningful partnerships with businesses and government entities to address complex problems by colocating researchers and 
practitioners in "living labs". 
• Increasing undergraduate involvement in meaningful research experiences and experiential learning. 
• Developing ways to integrate computational science/informatics and digital fluency for managing and analyzing complex data sets across a 
wide range of disciplines. 
• Developing and implementing alternate pathways for the general education of all students. 
• Continuing to investigate, develop, and utilize current and emerging technologies to enhance traditional classrooms, provide mobile access, 
and expand highquality distance learning opportunities. 
• Identifying opportunities during construction and renovation to create flexible classroom spaces that fully support elearning components. 
• Pursuing qualityoflife initiatives in support of the University as a vibrant, dynamic, and sustainable workplace 
 
 
Existing Facilities: 
 
The College of Business occupies the 104,940 gross square foot Pamplin Hall with additional space in Wallace Hall plus rented space in the 
North End Center. The new College of Business building would consolidate Hospitality and Tourism Management and the offcampus faculty 
offices. Pamplin Hall was originally constructed in 1957 with an addition in 1987 and no major renovations since 1987. The facility condition 
index of the Pamplin Hall is 31 percent in the FICAS system as of June 9, 2017. 
 
In the College of Science, the Departments of Economics, of Mathematics, and of Statistics each have reached their physical limits in their 
respective buildings (Pamplin Hall, McBryde Hall, and Hutcheson Hall). In particular, the presence of the Statistics Department in Hutcheson 
Hall, a College of Agriculture building, severely restricts that college’s ability to grow. With an urgent need to expand in the data and decision 
sciences, and with no room to grow in their current locations, Virginia Tech seeks new space with the DADS building to relocate the Statistics 
Department, and to accommodate targeted growth of all three departments. Existing activities for Economics and Mathematics will otherwise 
remain in their current locations.  
 



 
 
Funding Plan: 
 
This capital project request is for authorization and funding for the Data Analytics and Decision Sciences building, one of the four components of 
a system of projects that comprise the initiative. This building is an academic instruction building; thus, the funding plan calls for a request for a 
$75 million General Fund appropriation.  
 
The balance of the facilities for the initiative is $180 million, and the University has developed financing plans to support these costs entirely with 
nongeneral fund resources. Thus, of the $255 million of costs for the entire set of four buildings, the University is requesting the state to partner 
with $75 million of General Fund support for the Data Analytics and Decision Sciences building.  
 
 
Options Considered: 
 
Options considered but rejected include leasing additional offcampus space which is costly and reduces program cohesiveness by distributing 
students, faculty and staff across several buildings and adjacent areas to campus.  

Alternatives Considered

 

Costing Methodology

A. Methods Used to Estimate Costs: 
 
The method for estimating costs for the Data Analytics and Decision Sciences Building project includes: 1) using unit costs in the Bureau of 
Capital Outlay Management’s Construction Costs Database updated October 2016 with a regional market multiplier and a multiplier for softs 
costs; and 2) comparables as shown in the CR3. Both methods are escalated to a construction midpoint of 2021 at three percent. 
 
On a total project cost basis, inclusive of design, construction, and equipment, the unit costs are $625 per gross square foot. The unit 
construction costs of the project are $450 per gross square foot, including selfperformed construction work. The building types in this request 
are dry laboratory, classroom, and office in the Bureau of Capital Outlay Management’s Construction Costs Database.  
 
The University’s project cost estimates are derived from a database of oncampus construction costs of comparable project types. Virginia Tech 
building construction reflects the high level of quality, durability, and tradition that makes Virginia Tech a distinctive and memorable place for 
students. Our estimates also include the cost of technology, specialized instruction, and energy efficiency goals of the institution.  
 
Project costs are estimated to the midpoint of construction using three percent escalation in accordance with the instructions for developing the 
SixYear Capital Outlay Plan. 
 
Construction Manager at risk is the intended delivery method for this project. 
 
B. The proposed costs include the following critical considerations to ensure the project fully meets the needs of the program and the University: 
 
1) The building envelope will be comprised primarily of Hokie Stone with precast concrete accents consistent with University standards as 
affirmed by the Board of Visitors. Brick, metal panels, and siding materials are not permitted as substitutions for Hokie Stone. The stone is a 
fourinch thick nominal stone thickness with a twoinch nominal air barrier over moisture resistant sheathing. Stainless steel anchoring straps 
and load bearing shelf angles and stainless steel flashings comprise the structural support and flashings system. The University owns the 
stone quarries and provisions the cut material to the building; thus, the material costs are carried in the Other Costs section of the proposed 
budget while the construction budget carries all erection, final stone dressing, installation and intensive quality assurance inspection costs. 
 
2) Mechanical equipment and building automation systems are designed and selected to meet performance requirements and to optimize total 
costs of ownership inclusive of energy costs and operations and maintenance costs. System selections are justified based on a 30year 
economic life cycle analysis. Mechanical equipment will be covered and secured to maximize equipment life and service.  
 
3) Academic buildings include interior glazing for energy efficiency, lighting for academic work, and to enhance pedagogy.  
 
4) Ceiling heights must be a minimum of 16 feet for sound attenuation in large lecture and assembly environments as required for effective 
pedagogy.  
 
5) Building structural support systems will accommodate large open and unimpeded interior spaces to maximize longterm programmatic 
functionality and adaptation to new program space and technology arrangements. This includes raised floor systems for maximum adaptation. 
 
6) Highcapacity wireless networks to support multiple devices (laptop computer, tablet computer, smartphone, and other WIFI devices) used 
simultaneously by students and faculty to retrieve information and to communicate and to connect digitally with sites around campus and around 
the world.  
 
7) Power outlets corresponding to the seat/station count and power outlets in common areas will exceed the minimum code requirements by 
approximately 30 percent. 
 



Agency Funding Request 

Project Costs 

8) Automated audiovisual and lighting controls are included for all classroom and class laboratory spaces.  
 
9) Climate controlled technology server rooms, 10 feet by 10 feet, on each floor of the building.  
 
10) Communications infrastructure, both wired and wireless, is installed by a University operated auxiliary; thus, these costs are shown in the 
Other Costs section of the proposed budget.  
 
11) Site development costs in this region are historically in the medium to high range and require generally significant subsurface rock 
excavation and removal and deep foundations. Site costs may also require the relocation of parking spaces at the planned location. 
 
12) Utilities (power, steam, chilled water, gas, sanitary sewer, and storm water infrastructure) do not terminate at the building site and their 
extension is included the proposed budget.  

Phase Year Fund Subobject Requested Amount

Full Funding 2019 01000  General Fund 2322  Construction, Buildings $75,000,000

Total $75,000,000

Cost Type Total Project Costs Requested Funding DGS Rec

Acquisition Cost $0 $0

Building & Builtin Equipment $54,003,924 $54,003,924

Sitework & Utility Construction $0 $0

Construction Cost Total $54,003,924 $54,003,924

DESIGN & RELATED SERVICE ITEMS

A/E Basic Services $6,205,467 $6,205,467

A/E Reimbursables $0 $0

Specialty Consultants (Food Service, Acoustics, etc.) $2,934 $2,934

CM Design Phase Services $149,844 $149,844

Subsurface Investigations (Geotech, Soil Borings) $17,082 $17,082

Land Survey $0 $0

Archeological Survey $0 $0

Hazmat Survey & Design $0 $0

Value Engineering Services $0 $0

Cost Estimating Services $1,628 $1,628

Other Design & Related Services $8,295 $8,295

Design & Related Services Total $6,385,250 $6,385,250

INSPECTION & TESTING SERVICE ITEMS

Project Inspection Services (inhouse or consultant) $522,955 $522,955

Project Testing Services (conc., steel, roofing, etc.) $460,822 $460,822

Inspection & Testing Services Total $983,777 $983,777

PROJECT MANAGEMENT & OTHER COST ITEMS

Project Management (inhouse or consultant) $589,806 $589,806

Work By Owner $37,642 $37,642

BCOM Services $11,471 $11,471

Advertisements $4,568 $4,568

Printing & Reproduction $4,448 $4,448

Moving & Relocation Expenses $140 $140

A/V Cabling $0 $0

IT Cabling $0 $0

Telephone Cabling $0 $0

A/V Equipment $0 $0



Capacity 

Operating and Maintenance Costs (Agency) 

Supporting Documents 

Workflow History 

IT Equipment $664,680 $664,680

Telephone Equipment $0 $0

Signage $55,648 $55,648

Demolition $0 $0

Hazardous Material Abatement $0 $0

Utility Connection Fees $0 $0

Utility Relocations $2,187,428 $2,187,428

Commissioning $607,851 $607,851

Miscellaneous Other Costs $1,109,082 $1,109,082

Project Management & Other Costs Total $5,272,764 $5,272,764

Furnishings & Movable Equipment $6,935,236 $6,935,236

Construction Contingency $1,419,049 $1,419,049

TOTAL PROJECT COST $75,000,000 $75,000,000

Cost Type Unit of Measure Units Cost Per Unit

Acquisition Cost 0 $0

Construction Cost GSF 120,000 $450

Total Project Cost GSF 120,000 $625

Cost Type FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

GF Dollars $0 $0 $3,067,817 $3,159,851 $3,254,647 $3,352,286

NGF Dollars $0 $0 $0 $0 $0 $0

GF Positions 0.00 0.00 17.67 17.67 17.67 17.67

NGF Positions 0.00 0.00 0.00 0.00 0.00 0.00

GF Transfer $0 $0 $0 $0 $0 $0

GF Revenue $0 $0 $0 $0 $0 $0

Layoffs 0 0 0 0 0 0

Planned start date of new O&M costs (if different than the beginning of the fiscal year):

File Name File Size Uploaded By Upload Date Comment

CR3_Project Planner02 GBAC DA and DS Building.xlsx 419,113 Rob Mann 7/7/2017 CR3_DADS Building 

02_DADS Program Chart.pdf 68,004 Rob Mann 7/7/2017 DADS  Program Chart

GBAC.jpg 152,088 Rob Mann 7/7/2017 GBAC Conceptual Site Plan

User Name Claimed Submitted Step Name Submit Action

Jennifer Hundley 06/06/2017 01:36 PM 06/06/2017 01:36 PM Enter Capital Budget Request Continue Working

Jennifer Hundley 06/06/2017 01:36 PM 06/06/2017 01:46 PM Continue Drafting Continue Working

Jennifer Hundley 06/09/2017 03:13 PM 06/09/2017 03:15 PM Continue Drafting Continue Working

Jennifer Hundley 06/09/2017 03:27 PM 06/09/2017 03:29 PM Continue Drafting Continue Working

Rob Mann 07/07/2017 01:13 AM 07/07/2017 01:34 AM Continue Drafting Submit for Agency Review

Rob Mann 07/07/2017 11:21 AM 07/07/2017 11:24 AM Agency Review Step 1 Ready for DPB Bulk Submit

Bob Broyden 07/07/2017 04:35 PM 07/07/2017 04:35 PM Ready for DPB Submission Submit to DPB

DPB Review


